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Abstract 
 
Development of the irrigation network is one of the factors that give the great impact to 
economic growth in Indonesia. The Indonesian government has the authority on this 
development. However, the handling of the irrigation network has not been maximum and 
cannot meet the expectations/needs during this time. This is because the limitation of 
government funding which is not in a good proportion to the increasing of the damage of the 
irrigation network from year to year and the priority scale is only based on the proposed 
community and the desire of some of the stakeholders. Therefore, a research is important to 
determine priority scale, which is appropriate to the real needs in the field. The method 
applied in this research was descriptive research by spread over the questioner to the 
stakeholders related to the development of the irrigation network and analyzed the data using 
Analytic Hierarchy Process (AHP). The location of the research was in Sidoarjo Regency that 
covers 10 locations. The analysis results showed the priority order execution of irrigation 
network development in accordance with the requirements of the irrigation network. It is 
expected that this method can be applied to the entire development of the irrigation networks 
and other infrastructures, therefore, limited government funds can be used efficiently and 
effectively. 
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Introduction 
 
Science and Technology is one of the important 
factors that affecting the economic growth of a 
country. The rapid development of science and 
technology have an impact on the emergence of 
efforts to promote the acceleration of 
infrastructure development including irrigation 
network. The strategy on the development of 
adequate, appropriate and sustainable irrigation 
infrastructures urgently required in order to 
improve the national economy and food 
durability in Indonesia. Infrastructure provision 
is the duty and obligation of the government. The 
Ministry of National Development Planning 
(BAPPENAS) estimates that in order to achieve 
the targets of the infrastructure development 
specified in the National Medium-term 
Development Plan 2015 - 2019, the required fund 
approaches 5,452 trillion rupiahs, where the 
government is only able to provide 1,131 trillion 
rupiahs.  Thus, there is a financing gap up to 
4,321 trillion rupiahs. Regarding this big value of 
financing gap, the great effort must be done to 
keep the acceleration of sustainable 
infrastructure development for the welfare of 
Indonesian society. The assumption was that the 
experiences provided information to decision 
makers who were finding some ways for 
improving regional or country water resources 
system planning and analysis (Hermans, 2011). 
According to the Standard Book of Planning 
Criteria of tertiary irrigation channel. (KP01), an 
irrigation system as one of the supporting 
components on the successful agricultural 
development has a very important role in 
supporting food durability especially national rice 
production. The availability of water resources 
that more limited and competitive as the impact 
of climate change will not only have a negative 
effect on economic and social life between the 
users in a sector but also will give impact to the 
quantity of the irrigation water allocation. 
 
Maintenance of irrigation network is also very 
important in order to ensure continuity of 
irrigation water allocation. In the implementation 
of the construction of new irrigation network, 
rehabilitation, and maintenance of irrigation 
network system are still not well organized by the 
order or priority based on the technicalities of 
interests. 
 
During this time, development of irrigation 
networks has been only considered by the 
discussion with the community, therefore the 
execution of the development is only based on the 
community desire whereas is not due to the real 
needs.  
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Consideration of the recommendation regarding 
this development has not used the accurate 
method, therefore incorrect decision still 
occurred. Based on this condition, a strategy is 
required, thus infrastructure development needs 
can be conducted in accordance with the real 
needs. 
 
Literature reviews 
 
Previous studies 
 
Problems on the determination of the priority of 
the implementation of the construction project 
widely occurred in some areas. Therefore, this 
issue has been studied elsewhere, however, the 
focus study does not focus on the development of 
irrigation network, such as 1) Mulyawati (2013) 
who studied on “Determination of the Priority of 
the Activities of the Operation and Maintenance 
of Irrigation Area using the method of Analytic 
Hierarchy Process (AHP)”. Commonly, there is a 
cut on the operation and maintenance activities; 
therefore, it is necessary to determine the priority 
scale based on each interest of working item 
according to AKNOP. 2) Supriyono (2013), 
conducted research on “Determination of the 
Priority Scale on Irrigation Network Performance 
based on the irrigation network Batujai, Gde 
Bongoh, and Sidemen in the district of Central 
Lombok”. By applying AHP method, it could be 
found the category with less performance and the 
need to increase the personnel organization 
management and organization management of 
the association of the Farmers Water User.  
 
The right strategy is important in order to 
determine the priority scale on the execution of 
irrigation network. This strategy is done by 
applying the AHP. By applying this process, it can 
be known the sequence of the development based 
on the real needs, properly, and the approached 
goals. AHP is a methodological approach, which 
implies structuring criteria of multiple options 
into a system hierarchy, including relative values 
of all criteria, comparing alternatives for each 
particular criterion and defining average 
importance of alternatives (Kholil, 2014). 
 
The Analytical Hierarchy Process (AHP) was 
developed by Dr. Thomas L. Saaty from Wharton 
School of Business in the 1970s to organize 
information and judgment in selecting the most 
preferred alternative. Using AHP, an issue that 
will be solved is arranged in organized framework 
of thinking, thus it possible to be expressed to 
take effective decisions on the issue. Actually, as 
the decision maker, what we actually do is the 
result of the compilation of some decisions.  The 
AHP method allows flexibility of the decision-
making process and helps the decision makers to 
set the priorities, and to make the best decision 
taking into consideration both qualitative and 
quantitative aspects of decisions (Baric, 2014). 
The  AHP  is effective as  a  decision  aid that can  
assist  decisions makers  in choosing the best 
alternative (Nachtnebel, 2015). The AHP is a 
convenient method in order to solve the kinds of 
problems (Koc and Burhan, 2015). 
 
Definition of irrigation 
 
According to the Government Regulation No. 20 
year of 2006 about irrigation, irrigation is a work 
on providing, setting, and the disposal of 
irrigation water to support agriculture that the 
type is covering the surface irrigation, swamp 
irrigation, underground water irrigation, pumps 
irrigation, and ponds irrigation. According to the 
Government regulation of Sidoarjo district, 
Indonesia, 2009 about medium-term 
development plan in district of Sidoarjo year of 
2010-2015, the function of irrigation is 
supporting the farmer productivity to improve 
agricultural production in the context of national 
food durability and society welfare, particularly 
farmers, which are realized through the 
sustainability of irrigation systems. 
 
The order of irrigation area 
 
The order of irrigation area is the arrangement of 
the lands that will be watered in some areas and 
distribution of the water by constructing the 
building to manage the distribution of water for 
each area, and also the construction of required 
channels and buildings to facilitate distribution 
and disposal of water. The water flowing from the 
river is distributed to the primary channel and 
then split up into the secondary channels. From 
this secondary channels, water is split up again 
into the tertiary channels through the splitter 
building or tertiary tap building. 
 
Analytical Hierarchy Process (AHP) method 
(Saaty, 2008) 
 
In order to make the decision, a person is often 
faced with various conditions, such as unique, 
uncertain long term and complex. Unique is when 
the problem does not have a precedent and may 
not be repeated again in the future. Uncertain is a 
condition when the factors expected to influence 
have the very low level of known or information. 
Long-term is the condition when the implications 
have far reached into the future and involve the 
sources of important business. Complex is when 
the decision making on the risk and time has a 
great contribution. 
 
This AHP is a flexible model that provides an 
opportunity for individuals or groups to build 
ideas and define the problems by making their 
own assumptions and obtain the desired 
solutions from it. 
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The basic concept of AHP started by the 
identification of the various elements supporting 
the decision and give assessments on it based on 
the level of interests, preference or partisanship. 
These elements can be alternative actions, the 
criteria, and attributes that will be used to 
determine the priority or stages of a series of 
alternative decisions  which will be decided. 
 
The basic concept of the AHP are described as 
follows: 1) The arrangement of the hierarchy. The 
issue/problem that will be solved is reduced to 
their basic element. 2) Assessment of the criteria 
and alternative, make the comparison scale which 
is called as the fundamental scale revealed based 
on psychological research on the individual 
capacity to make a comparison in pairs of some 
elements that will be compared. 3) Determination 
of the priority. This is a pair wise comparison and 
relative comparisons of the values, then are 
processed to determine the relative ranking of all 
alternatives. 4) Logical consistency. All elements 
are grouped logically and rated consistently in 
accordance with logical criteria. 
 
The completion by mathematical equation  
 
There are 3 steps to determine the amount of 
weight started from the special case and simple to 
the common cases, as follows (Saaty, 1988): 
 
Step 1: 
W i  / W j   
=  a ij ( i,j =1,2,...,n) 
W i            =  input weight in row 
W j            =  input weight in column  
 
Step 2: 
W i  = a ij  W j  (i,j =1,2,...n) 
for the common cases, the equation becomes: 
W i  =  jij
n
ij
wa
n
1
 (i,j =1,2,...,n) 
W i  =  average of nini wawa ,...,11  
 
Step 3: 
When the approximation of aij is good, it will tend 
to be close with the ration of W i  / W j . If n also 
change, then it will be changed to  max, then it 
can be obtained: 
W i =   (i =1,2,...,n) 
 
The horizontal processing intends to arrange the 
priority of the elements of the decision on each 
level of the decision hierarchy. According to Saaty 
(1988), its phases are as follows: 
 
a. Multiplication of lines (z) with the equation: 
ijn
j
i aZ 
1

 
 
b. Calculation of priority vector or eigen vector: 





n
i
ij
n
ij
n ij
n
ij
a
a
eVP
1
1


 
1eVP is the element of priority vector i 
 
c. Calculation of maximum eigen value 
VA = a ij  x VP, with VA = (V ai ) 
VB = VA / VP, with VB = ( V bi ) 
Imax = 

n
i
ijan 1
1
       VB i for i = 1,2,..., n 
VA = VB = vector 
 
d. Calculation of consistency index (CI)  
The aim of this calculation is to know the 
consistency of the results that affect to the 
validity of the results. The equation is as follows: 
1
max



n
nCI   
To know whether CI with the certain value is 
quite good or not, it is necessary to know the 
criteria of the good ratio, i.e., when CR value 
<0.1. CR is defined as  
RI
CICR   
In AHP method, the group decides the decision of 
hierarchy structure containing n decision choices 
that suitable with the problems and the desired 
solution. Each individual decision maker (t) 
determine their relative preference 
(ai )/ ji
t
j ww to the pair of decision choices I 
and j (ij=1,...,n), therefore matrix of A t withan tji  
element will be obtained. 
for example:  
),...( 1
t
n
tt www  is the normalized weight 
vector, tj
t
i ww / equal to
t
jai and
tw  where this 
values can be obtained by solving the following 
eigen value: 
                   t
ttt wwA **
max
  
where tmax is the highest eigen value from 
A t therefore andwtjj  .0
t
jw  
The calculation of consistency ratio (CR) is to 
determine the inconsistency level from the 
preference of each decision maker. 
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CR =
RI
nn
RI
CI )1/()( max 

 
Where, CI and RI are consistency index and 
inconsistency random index, respectively.  
 
The inconsistency level cannot be accepted when 
the CR   0,1. 
 
Basically, AHP method can be applied to proceed 
the data from one expert respondent. However, in 
the application, the assessment of the criteria and 
alternative is done by some multidisciplinary 
expert. Consequently, the consistency of the 
opinion from the experts need to be checked one 
by one. Then, the consistent opinion will be 
compiled by the following geometric: 
XG
n i
n
i
x
1
  XG  = geometric average 
n   = a number of respondents 
Xi = the assessment from i-th respondent. 
 
Methodology 
 
The methodology applied in this research 
includes the study of literature, data collection, 
preparation and implementation of the decision 
model of AHP. This research is descriptive 
research to determine the priority Scale of 
Irrigation Network Development of Irrigation 
Office in Sidoarjo Regency year of 2015. 
 
Materials and research location 
 
The research location is the construction side of 
irrigation canals in Sidoarjo regency, Indonesia. 
The potential land area is 22,000 ha, comprising 
of 5,000 ha and 17,000 ha of sugarcane and rice 
lands, respectively. The planting area in the rainy 
and dry seasons reach 30,000 ha. The field area 
continues to decrease as a result of changes in the 
function of the field and is estimated down to be 
13,544 ha in 2029. The research location was 
done on the irrigation project managed by 
Department of Irrigation in Sidoarjo Regency, 
Province of East Java, Indonesia, with a budget of 
less than Rp. 52,112,500,000. In the medium-
term Development Plan in Sidoarjo Regency year 
of 2010-2015, currently, the handling of the 
irrigation network includes some of the program, 
i.e., maintenance, normalization, construction of 
dams and levee. 
 
Based on data provided from the administration 
development of the Regional Secretariat Sidoarjo 
Regency, the number of the new irrigation 
construction project and rehabilitation in 
Sidoarjo Regency conducted in 2015 is as much 
as 318 project points. This research is restricted 
to the project with the value of each a maximum 
budget of 200 million rupiahs. 
 
 
Data 
 
Primary data 
 
In this research, the primary data was collected 
through the direct survey on the field, interview 
process and spread over the questionnaire to the 
targets of this research. It is important to select 
the respondents who are believed to be able to 
give appropriate answers in the questioner to the 
research topic (Sugiyono, 2011). The sampling 
technique was conducted by purposive sampling.  
 
Secondary data 
 
This secondary data were collected from data on 
the related institutions, literature reviews, and 
data from the previous study related to this 
research, including general condition of the study 
area, service area, costs, benefits, and network 
conditions. 
 
The formulation of rehabilitation of policy 
support systems (Saaty, 2008) 
 
Priority scale was divided into 10 irrigation 
network development where each criteria is 
determine to four, i.e., service area, cost, benefit, 
and network conditions. 
 
The criteria were drawn up in the form of the 
hierarchy as shown in the Fig. 1. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Fig. 1. System of policy support. 
 
 
Data analysis 
 
According to Saaty in Marimin (2004), the 
principles of AHP criteria and alternative were 
evaluated by comparison pairs for various 
problems using the scale of 1 to 9. Then, the 
weight value was given to the comparison criteria 
based on the perception and interest from the 
worst to the best levels. After weighing the both 
criteria and alternative, then analyzing by AHP 
method, therefore we can get the result which 
area will be ordered either prioritized or 
rehabilitated. 
 
 
Priority 
handling 
Service 
Area (ha) 
Network 
Condition 
Benefit 
Cost 
Activity III 
 
Activity IV 
 
Activity V 
 
Activity II 
 
Activity I 
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Analytical Hierarchy Process (AHP) analysis 
 
AHP was applied to determine the alternative 
strategy that appropriates to the determination 
factor. This AHP method (Saaty, 1991) was 
conducted in the following steps: 1) Defining the 
problem and determining the desired solution. 2) 
Creating the structure of the hierarchy that 
started with a general purpose, followed by sub-
objectives, the criteria and the possible 
alternative on the lowest criteria level. 3) Creating 
paired comparison matrix describing the relative 
contribution or the influence of each element 
against each objective or criteria that equivalent 
in it. 4) Performing the paired comparison, 
starting from the top of the hierarchical level that 
was intended to select the criteria, for example, it 
was given factor of X, then we took the element 
that will be compared, e.g., X1, X2, and X3, 
therefore the order of the compared elements will 
be shown in Table 1. 
 
Determination of the value of the relative interest 
between elements uses the scale of 1 to 9. When 
an element compared to itself, then it was given 
the value of 1. If i-element compared to the j-
element gave a specific value, thus j-element 
compared to i-element has the opposite value. 
Table 1. Examples of the paired comparison matrix. 
 
Factor X1 X2 X3 
X1 1  2 5 
X2 ½ 1 ¼ 
X3 1/5 2 1 
 
Results and Discussion 
 
In the first step of the AHP analysis process is by 
tabulation of the results from respondents. 
Determination of the priority value of variables 
was done by creating a table of paired comparison 
influence as shown in Table 2 as follows:
 
Table 2. Matrix of comparison criteria between criteria. 
 
Criteria Service area (ha) Cost Benefit Network condition 
Service area (ha) 1 1 1 7 
Cost 1 1 1 6 
Benefit 1 1 1 9 
Network condition 1/7 1/6 1/9 1 
 
Then divided the value of each matrix elements 
by a number of the respective column. These 
results can be seen in Table 3.  
 
Table 3. Calculation results of weight criteria. 
 
Criteria Weight Priority Rank 
Service area (ha) 0.3179 2 
Cost 0.3159 3 
Benefit 0.3217 1 
Network Condition 0.0445 4 
 
Then finding the value of Consistency Index (CI) 
and the value of Consistency Ratio (CR), as 
follows: 
 
The value of Consistency Index (CI) =0.008 was 
obtained as follows: 
 
CR CI / IR 
0.008 / 0.9 
0.0088  
 
The results of CR value was 0.0088 which was 
less than 0.1, thus the value was accepted with IR 
= 0.9. The analyzed activities are shown in Table 
4. 
 
 
CI (Lambda max-n)  / N 
4.023 4 / 4  -  1 
0.023  
0.008 
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Table 4. Alternative Activities. 
 
No Code of Activities Activities 
1 A1 Lining of Gedangrowo Channel 
2 A2 Normalization of Reformasi Channel 
3 A3 Lining of  Desa Suwaluh Channel 
4 A4 Lining of  Mangetan Kanal Channel 
5 A5 Lining of  Dusun Kesimbuk Irrigation Channel 
6 A6 Lining of  Purboyo II  Desa Popoh Channel 
7 A7 Rehabilitation of Desa Dukuhtengah Channel 
8 A8 Rehabilitation of Ketawang Channel 
9 A9 Rehabilitation of  Kecamatan Candi Channel 
10 A10 Sluice installation 
 
Table 5. Comparison Matrix Inter Activities. 
 
Code of 
Activities A1 A2 A3 A4 A5 A6 A7 A8 A9 A10 
A1 1 9 1 7 4 1 8 1 5 1/5 
A2 1/9 1 1/8 6 8 5 9 7 1/5 5 
A3 1 8 1 9 1 1 1 1 5 1/5 
A4 1/7 1/6 1/9 1 1 1 1 1 5 5 
A5 1/4 1/8 1 1 1 1 1 1 1/5 5 
A6 1 1/5 1 1 1 1 1 1 1/5 5 
A7 1/8 1/9 1 1 1 1 1 1 5 5 
A8 1 1/7 1 1 1 1 1 1 5 5 
A9 1/5 5 1/5 1/5 5 5 1/5 1/5 1 5 
A10 5 1/5 5 1/5 1/5 1/5 1/5 1/5 1/5 1 
 
Next step is to know the weight of each of the activities using the comparison pair inter activities. 
Table 6. Comparison matrix inter activities. 
 
Code of 
Activities A1 A2 A3 A4 A5 A6 A7 A8 A9 A10 
Weight 
Value 
A1 0.1984 0.1984 0.1983 0.1983 0.1983 0.1983 0.1983 0.1983 0.1983 0.1983 0.1983 
A2 0.1644 0.1644 0.1644 0.1644 0.1644 0.1645 0.1644 0.1645 0.1644 0.1644 0.1644 
A3 0.1127 0.1127 0.1127 0.1127 0.1127 0.1127 0.1127 0.1127 0.1127 0.1127 0.1127 
A4 0.0896 0.0896 0.0896 0.0896 0.0896 0.0896 0.0896 0.0896 0.0896 0.0896 0.0896 
A5 0.0831 0.0831 0.0831 0.0831 0.0831 0.0831 0.0831 0.0831 0.0831 0.0831 0.0831 
A6 0.0715 0.0715 0.0715 0.0715 0.0715 0.0715 0.0715 0.0715 0.0715 0.0715 0.0715 
A7 0.1154 0.1154 0.1154 0.1154 0.1154 0.1154 0.1154 0.1154 0.1154 0.1154 0.1154 
A8 0.0979 0.0979 0.0979 0.0979 0.0979 0.0979 0.0979 0.0979 0.0979 0.0979 0.0979 
A9 0.0281 0.0281 0.0281 0.0281 0.0281 0.0281 0.0281 0.0281 0.0281 0.0281 0.0281 
A10 0.0389 0.0389 0.0389 0.0389 0.0389 0.0389 0.0389 0.0389 0.0389 0.0389 0.0389 
In the fourth iteration resulted in calculations as 
shown in Table 6 where the comparison of the 
multiplication pairs is nearly zero, therefore, it 
can be concluded that the calculation was enough 
to be taken as a result. 
 
Thus, the matrix was resulted as shown in Table 7 
with A1 (Plengsengan Gedangrowo Channel) is 
the activity with the highest weight.  
 
Both Consistency Index (CI) and Consistency 
Ratio (CR) values were calculated according to 
the equation in AHP model. The results are 
shown as follows: 
 
CI (Lambda max-n)  / N 
11.34 10 / 10 - 1 
1.34  
0.15 
CR CI / IR  
0.15 / 1.51  
0.0099  
 
CI and CR values were 0.15 and 0.0099, 
respectively. This CR value was less than 0.1, 
therefore the calculation was accepted with IR 
value of 1.51. 
 
Next step is the calculation of weight for each 
criterion, i.e., service area, cost, benefit and 
network condition as shown in Table 8. 
 
From the calculation, the global weight values 
could be obtained where the criteria affected on 
the determination of priority of the irrigation 
network development activities Public Works 
Department of Irrigation Sidoarjo Regency with 
the highest weight level to the lowest level as 
listed in Table 9. 
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Table 7. Weight of activities. 
 
No Code of Activities Activities Activities Weight 
1 A1 Lining of Gedangrowo Channel 0.1983 
2 A2 Normalization of Reformasi Channel 0.1644 
3 A3 Lining of  Desa Suwaluh Channel 0.1127 
4 A4 Lining of  Mangetan Kanal Channel 0.0896 
5 A5 Lining of  Dusun Kesimbuk Irrigation Channel 0.0831 
6 A6 Lining of  Purboyo II  Desa Popoh Channel 0.0715 
7 A7 Rehabilitation of Desa Dukuhtengah Channel 0.1154 
8 A8 Rehabilitation of Ketawang Channel 0.0979 
9 A9 Rehabilitation of  Kecamatan Candi Channel 0.0281 
10 A10 Sluice installation 0.0389 
 
Table 8. Weight results. 
 
 
Service area 
(0,19463) 
Cost 
(0,0041) 
Benefit 
(0,1956) 
Network Condition 
(0,0028) Weight Rank 
A1 0.0325 0.0007 0.0327 0.0005 0.0663 1 
A2 0.0298 0.0006 0.0300 0.0004 0.0608 2 
A3 0.0220 0.0005 0.0221 0.0003 0.0449 4 
A4 0.0131 0.0003 0.0132 0.0002 0.0268 7 
A5 0.0102 0.0002 0.0103 0.0001 0.0208 10 
A6 0.0127 0.0003 0.0128 0.0002 0.0261 9 
A7 0.0129 0.0003 0.0131 0.0002 0.0265 8 
A8 0.0159 0.0003 0.0160 0.0002 0.0325 6 
A9 0.0180 0.0004 0.0181 0.0003 0.0368 5 
A10 0.0272 0.0006 0.0274 0.0004 0.0556 3 
 
Table 9. Results of activity weight priority. 
 
Code of activities Activities Rank 
A1 Lining of Gedangrowo Channel 1 
A2 Normalization of Reformasi Channel 2 
A10 Sluice installation 3 
A3 Lining of  Desa Suwaluh Channel 4 
A9 Rehabilitation of  Kecamatan Candi Channel 5 
A8 Rehabilitation of Ketawang Channel 6 
A4 Lining of  Mangetan Kanal Channel 7 
A7 Rehabilitation of Desa Dukuhtengah Channel 8 
A6 Lining of  Purboyo II  Desa Popoh Channel 9 
A5 Lining of  Dusun Kesimbuk Irrigation Channel 10 
 
Conclusion 
 
According to the analysis results and discussion 
explained in the above, it can be concluded that 
the first priority on this irrigation network is 
Lining of Gedangrowo Channel while the last 
priority is Lining of Dusun Kesimbuk Irrigation 
Channel. There are some recommendations in 
order to get the better results, i.e., 1) 
Determination of priority scale on the handling of 
irrigation construction in some area in Indonesia 
is no longer based on the desire but based on the 
physical needed to the society interests by 
applying AHP. 2) This research should be 
continued with the addition of criteria to get the 
optimum results.  
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